

~~CONFIDENTIAL~~

*File Firing Device Clockwork*  
*This name applies to funds for carrying J-Fredes at* 29 February 1956 25X1

MEMORANDUM FOR: Office of Logistics/Procurement Division/Contract Branch

SUBJECT : Request for Time Extension and Change in Scope - Research Order 11 under Contract RD-88 with Universal Match Corporation, Maynard, Massachusetts

REFERENCE : Memorandum for OL/PD/CB from C/TSS/ED dated 17 October 1955

1. The referenced memorandum requested that a testing program on Japanese-made clockwork time delays be undertaken by [redacted] under Research Order 11, Contract RD-88. This work was to be accomplished in accordance with the proposal of the contractor which was attached to the referenced memorandum. The proposal stated that the work would be completed within three months after receipt of authorization to proceed with the work. However, the scope of the work has now been increased to include packaging of a quantity of units. 25X1 25X1

2. It is therefore requested that the contractor be granted an additional six months time in which to accomplish this additional work. There are no additional funds required at this time.

[redacted]  
Chief  
TSS/Engineering Division 25X1

DD/P/TSS/ED [redacted] lmt 25X1

Distribution:

Orig & 1 - Addressee

1 - TSS/LB

1 - TSS/FAEB

1 - ED Chrono

1 - Proj File ✓

UMC Sta I File

*Firing Dev Clock 24 hr.*

*HAD [signature]*

~~CONFIDENTIAL~~